
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:30 AM
Run date

Time

Reviewer: Soheilifard, Saman 18-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 052 Date: 28-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 538

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Kevin's crew work on bolting the strut at 33M elevation. Lorenzo and Kimo work on removing the drip pin,
aligning and installing A490 bolt on the top and bottome interior flange of the West Shaft. Eduardo and
Tan are doing the same thing inside the West strut bay. Luis work on aligning and installing the top and
bottom exterior flange on the South strut.

The RC set # were placed at the following location:
-DH4GM300008 (M30x200)

-Top and bottom flange on the East-inner and outer strut.
-DH4GM300019 (M30x220)

-Top and bottom flange on the South strut.

Bid Item: 053 T-L01-SFE.05304-0120F4 Tower Lift 01 Strut Façades East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Luis PlancarteIronworker 6.50 0.00 0.00 6.50 Arrive to the jobsite at 10:30AM

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

APP Lorenzo PadillaIronworker 8.00 2.00 0.00 10.00

JNM Wei TanIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Tower Activities 053 T-L01-SFE.053

Bid Item: 053 T-L01-STN.05304-0120F4 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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